

NAVY MONTHLY PROGRESS REPORT

FORMER MARE ISLAND NAVAL SHIPYARD

MAY 20, 2004




1.0 INTRODUCTION

The U.S. Department of the Navy (Navy) prepared this monthly progress report (MPR) to report the progress and issues related to the environmental cleanup of the former Mare Island Naval Shipyard in Vallejo, California. This MPR does not cover cleanup work performed by the City of Vallejo and its developers, Lennar Mare Island and Weston Solutions, through the Navy's Environmental Services Cooperative Agreement. That work is reported separately by those parties. This MPR specifically covers the reporting period from April 30, 2004, through May 20, 2004. The information provided below includes updates on field work and removal actions; document submittals; and the progress of regulatory reviews, issues associated with Navy environmental programs, and remedial project manager (RPM) and Restoration Advisory Board (RAB) meetings.



Dry screening for MEC from the historic outfall 4S using a Trommel

Field Work Investigation Areas



2.0 FIELD WORK AND REMOVAL ACTIONS

The table below summarizes the field work conducted during the current reporting period (May) and field work that is anticipated for the next reporting period (June).

Project	Type of Activity	May	June
Marine Corps Firing Range (MCFR) Removal Action	Soil Removal Action	Yes	Yes
Investigation Area (IA) C2, Building 742	Soil Gas Survey	Yes	No
South Shores Offshore Munitions Site	Geophysical Survey for Underwater Munitions	Yes	Yes



Active soil gas survey at the former degreasing plant near Building 742, Investigation Area C2

The soil gas survey was conducted between May 3 and May 5, 2004. Thirty samples were collected above the water table (at approximately 4.5 feet bgs) and submitted for VOC analysis by EPA Method TO-15. Five of the samples were collected from inside Building 742. The remainder of the samples were collected in the former degreasing plant area and along the storm water line. Some locations were collected off the initial grid due to utilities present in the area. Samples were collected following current guidance.

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

Progress Made This Month

The Navy submitted one document to the regulatory agencies during this reporting period, for a total of six documents submitted during the 2004 calendar year. The documents represented in the table include only those documents that address site locations where the Navy has agreed to complete the remaining cleanup work.

Agency	Documents Submitted						Comments Received						Documents Awaiting Agency Comments (2001 - 2004)
Navy	[Green bar in column 1]						[NA in column 1]						
California Department of Toxic Substances Control (DTSC)	[NA in column 1]						[0 in column 1]						18
U.S. Environmental Protection Agency (EPA)	[NA in column 1]						[0 in column 1]						13
California Regional Water Quality Control Board (RWQCB)	[NA in column 1]						[0 in column 1]						14
	1	2	3	4	5	6	1	2	3	4	5	6	

NA = Not applicable [Green bar] During this Reporting Period [Purple bar] Year to Date

4.0 POTENTIAL EARLY TRANSFER PARCELS

Weston: Reuse Area 1 (Parcels II and XV-B)

Remainder of Regional Park (Parcel VII-B)

Lennar: DRMO site (Parcel XVII)

MCFR site (Parcel XIX and portion of I)

Reuse Area 10 (Parcels V and VI)

- Navy held meetings with State Lands Commission and DTSC senior management, presented concept of early transfer, and obtained preliminary input
- Navy is currently holding scoping meetings with the City of Vallejo for remaining environmental work at these parcels
- Likelihood of future transfers is based on reaching agreement on property transfer schedule and cleanup costs

NAVY CONTACT INFORMATION

Jerry Dunaway

BRAC Environmental Coordinator for Mare Island

E-mail: jerry.dunaway@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0975,

San Diego Fax: (619) 532-0940

Restoration Advisory Board Meeting Schedule

May 20, 2004

June 24, 2004

July 29, 2004

August 26, 2004