

DOCUMENT STATUS

The following document was submitted this month for agency review:

- IR-05/WMA Munitions Response Completion Report – Draft

Other documents previously submitted to the agencies and under review:

- Western Early Transfer Parcel, Remedial Action Plan 5-Year Review – Draft
- IA-H1 Post-Closure Plan – Draft
- IR-05/WMA Conceptual Site Model – Draft
- 2008 Annual IA-H1 RCRA/Facility Landfill Groundwater Monitoring Report
- 2008 Annual IA-H1 Wetland Mitigation Area Monitoring Report

Documents being prepared for submittal include:

- IR05/WMA Remedial Investigation Report – Draft Final

SSTP Outfall Update

A meeting with the regulators was held on March 3rd to discuss the analytical results from the past sampling events at the SSTP Outfall. The most recent sampling event was performed in September 2008 and involved 127 samples taken at various depths up to 7.5 feet deep at 31 locations in the vicinity of the outfall. The regulators requested the full data set in a format to help them perform their own ecological risk assessment calculations which was provided shortly after the meeting. A follow-up discussion regarding the path forward to site closure is scheduled for April 6th.



IR-05 SOIL EXCAVATION UPDATE

Essentially no change from last month. The Navy and WESTON continue to await a biological opinion (BO) under development by the U.S. Fish and Wildlife Service (USFWS) to allow excavation of remaining soil hot spots within the pickleweed habitat portions of IR-05. The excavated soil will be consolidated within the IA-H1 Containment Area prior to completion of the remaining portion of the engineered cap.

IA-H1 CONTAINMENT AREA UPDATE

WESTON has begun construction of the IA-H1 perimeter security fence along the western and northern sides of the completed engineered cap.



Placement of concrete for fence posts.



Excavation of 6-inch trench to bury fence fabric.