

NAVY MONTHLY PROGRESS REPORT FORMER MARE ISLAND NAVAL SHIPYARD

June 24, 2004

www.mareisland.org



U.S.S. Ronald Reagan

1.0 INTRODUCTION


The U.S. Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss the progress and issues related to the environmental cleanup of the former Mare Island Naval Shipyard in Vallejo, California. This MPR does not cover cleanup work performed by the City of Vallejo and its developers, Lennar Mare Island and Weston Solutions, through the Navy's Environmental Services Cooperative Agreements (ESCAs). That work is reported separately by those parties. The Navy's remaining cleanup efforts are focused on sites along the southern shore of Mare Island, at the landfill area along Dump Road and various isolated sites scattered across the former shipyard. This MPR specifically covers the reporting period from May 21, 2004, through June 24, 2004. The information provided below includes updates on field work and removal actions; document submittals; and the progress of regulatory reviews, issues associated with Navy environmental programs, and remedial project manager (RPM) and Restoration Advisory Board (RAB) meetings.



A contractor screens for radium at the Marine Corps Firing Range (above). This is an example of a small radium button found at the site (right).



Field Work Investigation Areas



2.0 FIELD WORK AND REMOVAL ACTIONS

The table below summarizes the field work conducted during the current reporting period (June) and field work that is anticipated for the following reporting period (July).

Project	Type of Activity	June	July
Marine Corps Firing Range (MCFR) Removal Action	Soil Removal Action	Yes	Yes
South Shore Offshore Munitions Site	Geophysical Survey for Underwater Munitions	Yes	No
Investigation Areas (IA) F1 and F2	Soil Gas Sampling	No	Yes
Paint Waste Site	Soil Sampling	No	Yes



In June, the geophysical survey for underwater munitions at the South Shore was completed. Here we see the sensor, and contractors pulling the sensor behind the boat, to search for metallic anomalies.

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

Progress Made This Month

The Navy submitted 3 documents to the regulatory agencies during this reporting period, for a total of 9 documents submitted during the 2004 calendar year. Of particular note, this month the Navy will submit the draft Site Management Plan (SMP) for fiscal year 2005. This SMP provides a schedule for the Navy's remaining environmental work to be performed at Mare Island during fiscal year 2005.

Agency	Documents Submitted	Comments Received	Documents Awaiting Agency Comments (2001 - 2004)
Navy	9	0	
California Department of Toxic Substances Control (DTSC)		0	21
U.S. Environmental Protection Agency (EPA)		0	16
California Regional Water Quality Control Board (RWQCB)		0	17

■ During this Reporting Period ■ Year to Date

4.0 POTENTIAL EARLY TRANSFER PARCELS

Early Transfer of Property at Mare Island

- Weston: Reuse Area 1 (Parcels II and XV-B)
Remainder of Regional Park (Parcel VII-B)
- Lennar: DRMO Site (Parcel XVII)
MCFR site (Parcel XIX and portion of I)
Reuse Area 10 (Parcels V and VI)

- Navy held initial concept meetings with State Lands Commission and DTSC in late 2003/early 2004
- Navy held scoping meetings in April/May with the City of Vallejo for remaining environmental work at these parcels; City of Vallejo will be submitting cost proposals over the next few months
- The likelihood of future transfers is based on reaching agreement on property transfer schedule and cleanup costs.

NAVY CONTACT INFORMATION

Jerry Dunaway
 BRAC Environmental Coordinator for Mare Island
 E-mail: jerry.dunaway@navy.mil
 Local Telephone: (707) 562-3104
 San Diego Telephone: (619) 532-0975
 San Diego Fax: (619) 532-0940
<http://www.efdswnavfac.navy.mil/Environmental/MareIsland.htm>

Restoration Advisory Board Meeting Schedule

Thursday, June 24, 2004
 Thursday, July 29, 2004
 Thursday, August 26, 2004
 Thursday, September 30, 2004
Meetings begin at 7:00 pm
Location: John F. Kennedy Library
505 Santa Clara Street Vallejo, California 94590