




IR03 AST Containment Pad Demo




Building 742 Interior

LEGEND

- UNDERGROUND STORAGE TANK SITES
- INVESTIGATION AREA
- EETP
- GROUP I SITES
- STRUCTURES
- ROADS
- WATER

FOUR KEY STAGES OF CLEANUP

- SURVEY & SAMPLING
- REMEDIAL INVESTIGATION / FEASIBILITY STUDY
- REMEDIAL ACTION / CLEANUP
- PENDING CLOSURE / CLOSED
- WETLANDS



FEATURES WITHIN THE EETP
 JUNE 2009 RAB UPDATE
 LENNAR MARE ISLAND, VALLEJO, CALIFORNIA

Documents in Review
Draft IR15 FS/RAP (IA C1)
Building 680 Work Plan/Notification (IA C2)
Draft Final FS/RAW for B461 (IA C1)

Significant Upcoming Documents
Draft Implementation Report UST 839
Draft Final IA C2 RAP

New Issues
None

Upcoming Public Comment Periods
IA C3 FS/RAP for Black Granular Material in the Triangle Area - June 2009
IA B.1 FS/RAP (Crane Test Area) - July 2009
IA C2 FS/RAW for IR21 - July 2009

Environmental Site Closure Status
458 of 570 PCB Sites Closed by DTSC and EPA
91 of 113 UST Sites Closed by Water Board
77 of 111 FOPL Segments Closed by Water Board

Milestones
None