

Investigative Trenching at Building 225
Investigation Area C1



Investigative Trenching at Building 225
Investigation Area C1



Backfilled Area following Soil Removal
West of Azuar Drive - Investigation Area D1



Soil Sampling at Ways 3
Investigation Area C3

Documents in Review

IA C1 Remedial Investigation / Feasibility Study
B690 Remedial Investigation and Interim Removal Action Summary Report
IWPS No. 1 Interim Removal Action Summary Report
IR11/B866 Remedial Investigation Report
IA D1.1 Implementation Report

Upcoming Documents

Draft Remedial Investigation for IR14 in IA C2
Draft Remedial Action Plan for IA C3
Draft Removal Action Work Plan for Crane Test Area

Milestones

Received Closure / NFA Approval for IR18 in IA B
Final IA H2 Remedial Action Plan Signed by DTSC

New Issues of Concern

None

Upcoming Public Comment Periods

Public Comment Period for Notice of Termination of RCRA Corrective Action IA D1.1, August 2, 2004 - September 15, 2004
--

Environmental Site Closure Status


299 of 573 PCB Sites Closed by DTSC and EPA
49 of 112 UST Sites Closed by RWQCB
37 of 112 FOPL Segments Closed by RWQCB
4 UST Sites Closed in the Past Month

LEGEND

- PCB SITES
- UNKNOWN SITES
- REMOVED UNDERGROUND STORAGE TANKS
- ⊠ UNDERGROUND STORAGE TANK UNKNOWN
- INVESTIGATION AREA
- SANITARY SEWER PIPELINE WITHIN IA'S B, C1, AND C2
- FUEL OIL PIPELINE
- ROADS
- STRUCTURES
- WATER
- WETLANDS
- EETP

FOUR KEY STAGES OF CLEANUP

- SURVEY & SAMPLING
- REMEDIAL INVESTIGATION / FEASIBILITY STUDY
- REMEDIAL ACTION / CLEANUP
- PENDING CLOSURE / CLOSED



FEATURES WITHIN THE EETP
AUGUST 2004 RAB UPDATE
LENNAR MARE ISLAND, VALLEJO CALIFORNIA