

Soil Removal at Building H79 at Touro University January 20, 2005



Soil Removal at Building H73 at Touro University January 20, 2005



Flushing and Cleaning of IR14, the Industrial Wastewater Pipeline near Buildings 215 and 71



Flushing Equipment for Flushing and Cleaning of IR14




Removal of FOPL segments E2/4/B88 and E2/4/B388 on the south side of Building 386/388/390

Documents in Review	Upcoming Documents	Milestones
IR19 Remedial Investigation and Interim Removal Action Summary Report, IA C2	Crane Test Area Removal Action Work Plan, IA B	17 PCB Sites Closed by USEPA and EPA
Responses to Comments on the MI Work Plan for Additional Characterization at Sanitary Sewer Site, dated May 2004		
Cleanup Plan for Concrete and Asphalt at B516 and B516A PCB Sites within IA C3	Draft Remedial Action Plan for IA C3	
Request for Closure of Previously-unidentified UST 45 East, IA C2		
Land-use Covenant Implementation and Enforcement Plan for IA C3	Draft Remedial Investigation for IR14 in IA C2	
Site Characterization and Cleanup Action for PCBs at B521, IA D1.2		

New Issues of Concern	Upcoming Public Comment Periods
Adequacy of Site Characterization Data in IA C3	Public Comment Period for IA C3 Remedial Action Plan, May 2005
	Interim Removal Action Work Plan for the Outdoor PCB Sites, February 2005

Environmental Site Closure Status
341 of 570 PCB Sites Closed by DTSC and EPA
63 of 112 UST Sites Closed by RWQCB
55 of 111 FOPL Segments Closed by RWQCB



FEATURES WITHIN THE EETP
 JANUARY 2005 RAB UPDATE
 LENNAR MARE ISLAND, VALLEJO CALIFORNIA