

Documents in Review	Significant Upcoming Documents	New Issues
Draft Final IA C2 RAP	Draft for Public Review IR15 FS/RAP	None
Draft IAC1 RAP	IA B.1 Remedial Design Workplan	
Draft for Public Review IR15 FS/RAP	Draft Final IA C2 Remedial Action Plan	


Upcoming Public Comment Periods	Environmental Site Closure Status	Milestones
	466 of 570 PCB Sites Closed by DTSC and EPA	None
	95 of 113 UST Sites Closed by Water Board	
	83 of 111 FOPL Segments Closed by Water Board	

**LEGEND**

- IWPS PUMP STATIONS
- UNDERGROUND STORAGE TANK SITES
- PCB SITES
- INVESTIGATION AREA
- INVESTIGATION AREAS B.2-1 AND B.2-2
- EETP
- GROUP I SITES
- STRUCTURES
- ROADS
- WATER

**FOUR KEY STAGES OF CLEANUP**

- SURVEY & SAMPLING
- REMEDIAL INVESTIGATION / FEASIBILITY STUDY
- REMEDIAL ACTION / CLEANUP
- PENDING CLOSURE / CLOSED
- WETLANDS



**FEATURES WITHIN THE EETP**  
 NOVEMBER/DECEMBER 2009 RAB UPDATE  
 LENNAR MARE ISLAND, VALLEJO, CALIFORNIA