



Documents in Review
IA C3 BGM Triangle Remedial Design Work Plan
Implementation Reports and RFC Documentation for USTs 686 (1), 810, and 1310

Significant Upcoming Documents
Draft for Public Review IR15 FS/RAP
IR21 Remedial Design Work Plan
Draft Final IAC2 Remedial Action Plan

New Issues
None

Upcoming Public Comment Periods
Draft for Public Review IR15 FS/RAP

Environmental Site Closure Status
464 of 570 PCB Sites Closed by DTSC and EPA
95 of 113 UST Sites Closed by Water Board
83 of 111 FOPL Segments Closed by Water Board

Milestones
None

LEGEND

- IWPS PUMP STATIONS
- UNDERGROUND STORAGE TANK SITES
- - - INVESTIGATION AREA
- INVESTIGATION AREAS B.2-1 AND B.2-2
- EETP
- GROUP I SITES
- STRUCTURES
- ROADS
- WATER

FOUR KEY STAGES OF CLEANUP

- SURVEY & SAMPLING
- REMEDIAL INVESTIGATION / FEASIBILITY STUDY
- REMEDIAL ACTION / CLEANUP
- PENDING CLOSURE / CLOSED
- WETLANDS

FEATURES WITHIN THE EETP
 SEPTEMBER 2009 RAB UPDATE
 LENNAR MARE ISLAND, VALLEJO, CALIFORNIA