



# Mare Island RAB Update

January 2009

## DOCUMENT STATUS

The following document was submitted last month for agency review:

- IR-05/WMA Conceptual Site Model – Draft

Other documents previously submitted to the agencies and under review include:

- Western Early Transfer Parcel, Remedial Action Plan 5-Year Review – Draft
- IA-H1 Post-Closure Plan – Draft

Documents being prepared for submittal include:

- IR-05/WMA Munitions Response Completion Report – Draft



Backfilled portion of IR-05 excavation area

## IR-05 SOIL EXCAVATION UPDATE

Backfill of the excavated upland areas was completed after obtaining agency concurrence that cleanup goals had been achieved. The Navy and WESTON continue to await a biological opinion under development by the U.S. Fish and Wildlife Service (USFWS) to allow excavation of remaining soil hot spots within the wetland portions of IR-05.

## IR-05/WMA MUNITIONS RESPONSE ACTION COMPLETION REPORT

WESTON anticipates submittal of the munitions response action completion report in early February for IR-05/Western Magazine Area. The IR-05 geophysical survey map showing sub-surface metal targets and locations of munitions is shown below.

